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STATE OF IOWA
DEPARTMENT OF COMMERCE
IOWA UTILITIES BOARD

IN RE: DOCKET NO. E-22436
SOO GREEN HVDC LINK REVISED SCHEDULING
PROJECTCO, LLC PROPOSAL

On November 30, 2020, SOO Green requested a scheduling conference. At that time,
SOO Green included as part of the request a proposed schedule based on the information
available to SOO Green at that time.

As the Board is likely aware, many transmission and interconnecting generation projects
have experienced delays due to backlogs in regional transmission operator (RTO) reviews, or
due to working through upgrades identified in those reviews. After the Request for Scheduling
Conference was filed, PJM notified SOO Green that due to the extensive volume of projects filed
for studies, it would take significantly longer to conduct the studies required for the SOO Green
project than originally estimated.

After considering its options!, SOO Green believes the best course is to push all dates in
the proposed schedule back approximately 12 months. Because lowa Code chapter 478 does not
mandate a time for completion of a franchise case, but it does limit how long a franchise is valid
before construction begins (see lowa Code 8 478.21 regarding nonuse), it would be potentially
problematic to complete the franchise process long before PJM’s review is complete. Moreover,

the PJM study may result in engineering modifications that would be easier to reflect in the

! SO0 Green had Board of Directors meeting scheduled to discuss the PIM changes internally on February 11,
2021, which was the reason SOO Green asked to move the scheduling conference, so we would have adequate time
to work out a new proposal.
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docket if the proceeding is not as far along. In the interim, SOO Green will continue to work
with landowners along the route to minimize the number of outstanding questions for hearing.

In light of the new information from PJM, SOO Green requests the following schedule:

6/17/22 Staff Report

7/15/22 SOO Green Testimony
8/15/22 OCA/Intervenor Testimony
8/30/22 SOO Green Reply

9/9/22 Pre-hearing Briefs (optional)
9/20/22 Hearing

10/28/22 Post-Hearing Briefs
(approximate — actual date decided at close of hearing)

11/7/22 Post-Hearing Reply
(approximate — actual date decided at close of hearing)
As noted above, this proposed schedule adds approximately 12 months to each of the previously
proposed dates. SOO Green also notes that recently the Board has been establishing deadlines
for intervention; SOO Green encourages that here as well.

In its February 12 Order Setting Scheduling Conference, the Board requested the new
proposal be a joint proposal from the parties. No interventions have been granted, so the only
other party of record is the Office of Consumer Advocate. In accordance with the Order, SOO
Green has discussed the proposed schedule with counsel from OCA, and OCA concurs in the

proposed schedule.
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Respectfully submitted this 16" day of February, 2021.

/s/ Bret A. Dublinske

Bret A. Dublinske

Lisa M. Agrimonti
FREDRIKSON & BYRON, P.A.
111 East Grand Avenue, Suite 301
Des Moines, 1A 50309
Telephone: 515.242.8900
Facsimile: 515.242.8950

Email: bdublinske@fredlaw.com
Email: lagrimonti@fredlaw.com

ATTORNEYS FOR SOO GREEN
HVDC LINK PROJECTCO, LLC

CERTIFICATE OF SERVICE

The undersigned hereby certifies that on this 16th day of February, 2021, he had the
foregoing document electronically filed with the lowa Utilities Board using the EFS system
which will send notification of such filing (electronically) to the appropriate persons.

/s/ Bret A. Dublinske
Bret A. Dublinske




